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Project Status

> Pre-Survey Design (Goulias) Completed

> Goulias Contract Extended — Coordination

> NuStats — Contract Executed, 7/15/2010

> CHTS Project Kick-off Meeting Mid-August




Pre-Survey Project (Goulias)
Preliminary Survey Design

> Overall Survey Process and Schedule
> Data Needs

- Household Data

- Person Data

- Mobility Data

- Activity Data (Diaries)

> Pre-Test Survey Design
> Draft Sampling| Plan




CHTS Funding Overview

Prop 84 - $2,028,000, FY 2009/10
Caltrans - $4,302,000, FY 2009/10
SCAG - $2,000,000, FY2010/11
SCAG - $2,000,000, FY2011/12
Other MPQOs - 7777

Total - $10,330,000




CHTS Schedule

— 08/10 ... Finalize Survey Design
10/10 . Conduct Pre-Test Survey
12/10 ... Evaluate/Refine Survey
12/11 . Conduct Main Survey
12 ... Analysis & Final Report




Consultant Team

> Prime Consultant
o NuStatus — Jesse Casas, Project Manager

> Sub-Consultants:
o GeoStats — GPS
o Dr. Carlos Arce — Sampling Advisor
» Mark Bradley — Trans. Modeling Expert
o Dr. Cheryl Stecher — Coordination/Review
o Ronald Milam — Travel Data Needs
o Dr. Matt Barth — GPS, OBD; & Emissions




Survey Samples

> lotal Surveys - 60,000 Households

> GPS — 5,000 Samples
o 1,000 — Wearable GPS
o 4.000 — In-Vehicle GPS

* 1,200 — GPS With OBD



Survey Emphasis Areas

> Inter-regional Trips — Long Distance Trips
> GPS/OBD

> Toll Willingness to Pay

> Mode Supplement

> Auto Ownership




Next Steps

> Hold Kick-off Meeting W/NuStats
> Finalize MOU & Fund Transfer with Caltrans

> Finalize Survey Design and Plan Pre-Test




